Early cashflow rapid expansion…
ASX ANNOUNCEMENT 22 NOVEMBER 2021

Butcherbird Manganese Project – Operational Update
•

Temporary process plant outage from logwasher shaft failure brings forward pre-existing plans for
plant engineering modifications targeting improved plant production volumes.

•

Ore processing halted while rectification strategy implemented, pre-processing ongoing.

•

Full plant restart estimated for mid-December 2021.

•

Replacement parts have been sourced, logistics solutions are being finalised.

•

Local fabrication options are also being pursued to reduce downtime.

•

Outage will not affect timing of November 2021 manganese shipment.

•

E25 has brought forward pre-existing plans for plant engineering
modifications to align with unplanned outage and reduce downtime.

•

Scheduled modifications will be implemented earlier than scheduled, targeting
efficiency gains and increased throughput capability of the processing plant.

•

Pre-processing of material via the scalping screen is ongoing – this will provide
substantial stocks of material for processing when full operations resume.

•

E25 continues to target nameplate production rates by year end 2021.

Element 25 Limited (E25 or Company) (ASX:E25) advises that the processing plant at the Company’s Butcherbird
Manganese Project (Project) experienced a logwasher shaft failure on 18 November 2021. There were no injuries or
damage to other plant components, however as the logwasher is a critical part of the processing plant, E25 has
temporarily brought down the plant to rectify the problem.
The failed part is not a wear part and the failure is considered unusual and unexpected. As a result, spares are not held
on site for these specific components, requiring remote sourcing of replacements.
Suitable replacement parts have since been sourced from the original equipment manufacturer (OEM) in Northern
Ireland. Preparations are being made to air-freight the parts to site as quickly as possible to minimise the impact on ore
production volumes. Until the logistics solution is fully defined, local fabrication alternatives are being pursued as a
contingency against potential long lead times on transporting the parts to Australia and then to site.
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Element 25 Limited is developing the world class Butcherbird
Manganese Project in Western Australia to produce high
quality manganese concentrate and high purity manganese
products for traditional and new energy markets.

E25’s ore shipment planned for late November 2021 remains on track, however total volumes will reduce from an
expected 47,000t to approximately 43,000t. The bulk vessel for this shipment, MV Top Fair, is expected to arrive in Port
Hedland on or around 29 November 2021 to load during a scheduled laycan of 27 November to 1 December 2021.
Whilst this processing plant outage is unexpected, it coincides with a period of planned downtime in December 2021 to
undertake engineering modifications to improve plant performance and maximise production of concentrate volumes.
The modification works include a range of tasks designed to improved plant access for maintenance, manage material
flow through the plant, reduce wear on key components, improve noise and dust control as well as adjusting the overall
site layout to increase operational and maintenance scheduling flexibility. The modifications are expected to reduce the
requirement for manual labour, facilitate more proactive and more efficient maintenance activities to improve plant
uptime and capacity thereby increasing total production volumes.
Whilst the timeline for these remediation and modification activities is fluid and dependent on a range of factors outside
the Company’s control, E25 is targeting a plant restart date of mid-December 2021.
This announcement is intended to lift the trading halt requested on 18 November 2021.

Project team focus
E25’s Operations team continues to focus on delivering nameplate production and anticipates achieving nameplate
production at Butcherbird by Q1 2022.
The Business Development team is focussing on E25’s multi-stage development strategy, including a Stage 2 expansion
of the concentrate business followed by a Stage 3 development to convert the concentrate material into HPMS for
electric vehicle EV batteries to power the global transition away from fossil fuel powered mobility.
Manganese is emerging as an increasingly important ingredient for EV batteries, with potential supply constraints for

nickel and cobalt forcing battery manufacturers to look to high manganese cathodes to produce the vast amount of
cathode material required by the EV industry in coming years1.
The Project is ideally placed to feed this potential demand, with advanced flowsheet development work undertaken in
2019 and 2020 confirming a simple leach process for E25 ores which, when combined with offsets, will target the world’s
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first Zero Carbon Manganese for EV cathode manufacture2. The Company anticipates releasing a Scoping Study in Q4
2021 prior to the release of the PFS in H1 2022.
E25 remains well financed to expand operations with cash at bank exceeding $29M at the end of the September Quarter3.

Battery EV Penetration Rate Forecast to Increase Further
As battery electric vehicle (BEV) makers seek to increase
the uptake of electric vehicles, one commercial driver is
cost reduction. VW's Power Day suggested a 50% cost
reduction for batteries with cell design (-15%),
production process (-10%), cathode/anode materials
(-20%) and battery systems (-5%) driving the change.

Global BEV penetration is expected to rise to 15.2% by
2025 and 39.5% in 2030 – led by Europe and China,

Table 1. Europe BEV sales volumes (m) and penetration (%)

according to Morgan Stanley’s latest report4. The main
driver in the cathode materials is a shift to a high manganese cathode material for the volume production, which is
expected to underpin strong demand growth for battery-grade manganese sulphate. Current estimates put demand by
2030 at 13 times current supply and a deficit of 1.3Mt even factoring in planned supply increases5
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Reference: Company ASX release dated 12 February 2019.
Reference: Company ASX release dated 29.October.2021.
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Morgan Stanley Research published 3 September 2021
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Euromanganese company presentation dated September 2021

Element 25 Limited
element25.com.au

P +61 8 6315 1400
E admin@e25.com.au

About the Butcherbird Manganese Project
E25’s Butcherbird Manganese Project is a world-class manganese resource with current JORC resources of more than
263Mt of manganese ore6. In May 2020, the Company completed a Pre-Feasibility Study (PFS)7 with respect to
developing the deposit to produce manganese concentrate for export to generate early cashflow with a modest capital
requirement8. Stage 1 of the Project development plan is complete and E25 has commenced shipping ore to offtake
partners.
The PFS also highlighted the Project’s potential for significant growth beyond the initial Stage 1 production volumes (the
studies examined the potential for a 2X and 3X expansion to Stage 1 within 12 months of initial commissioning), and the
Company expects to expedite the expansion of the Project in 2H FY2022.
In addition to the concentrate export business, the Company has completed extensive research & development and
laboratory test work into the production of high purity manganese products including battery grade manganese
sulphate (HPMSM) and High Purity Electrolytic Manganese Metal (HPEMM). The work has highlighted that the
Butcherbird ores are highly amenable to an ambient temperature, atmospheric pressure leach process, resulting in a
very efficient extraction of the manganese into solution, the key requirement for the cost effective and sustainable
production of HPMSM and HPEMM.
The Project straddles the Great Northern Highway and the Goldfields Gas Pipeline, providing turnkey logistics and energy
solutions. The Company plans to integrate renewable energy into the power solution over time to target a zero-carbon
footprint for the Project, which is expected to also reduce energy costs. A cleaner, lower carbon flowsheet and high
penetration renewable energy will place Butcherbird at the forefront of sustainable high purity manganese production.

Mineral Resources
Category

Tonnes (Mt)

Mn (%)

Si (%)

Fe (%)

Al (%)

Measured

16

11.6

20.6

11.7

5.7

Indicated

41

10.0

20.9

11.0

5.8

Inferred

206

9.8

20.8

11.4

5.9

Total

263

10.0

20.8

11.4

5.9

Notes:
• Reported at a 7% Mn cut-off for the Measured and Indicated categories and an 8% Mn cut-off for the Inferred categories.
• All figures rounded to reflect the appropriate level of confidence (apparent differences may occur due to rounding)
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Reference: Company ASX release dated 17 April 2019.
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Reference: Company ASX release dated 19 may 2020.
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Reference: Company ASX release dated 3 December 2020
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Mining Reserve
Based on the results of the Pre-Feasibility Study completed in May 2020, E25 has published a Maiden Ore Reserve for the
Project of 50.55Mt in the Proved and Probable categories9.
Classification

Tonnes (Mt)

Grade (Mn%)

Contained Mn (Mt)

Recovered Mn (Mt)

Proved

14.4

11.5

1.65

1.35

Probable

36.2

9.8

3.56

2.92

Total

50.6

10.3

5.21

4.27

Justin Brown
Managing Director

Company information, ASX announcements, investor presentations, corporate videos and other investor material in the
Company’s projects can be viewed at: http://www.element25.com.au.

Competent Persons Statement
The company confirms that in the case of estimates of Mineral Resource or Ore Reserves, all material assumptions and technical parameters underpinning the
estimates in the market announcements dated 17 April 2019 and 19 May 2020 continue to apply and have not materially changed. The company confirms that
the form and context in which the competent person’s findings are presented has not been materially modified from the original market announcements.
The information in this report that relates to Exploration Results and Exploration Targets is based on information compiled by Mr Justin Brown who is a
member of the Australasian Institute of Mining and Metallurgy. At the time that the Exploration Results and Exploration Targets were compiled, Mr Brown was
an employee of Element 25 Limited. Mr Brown is a geologist and has sufficient experience which is relevant to the style of mineralisation and type of deposit
under consideration and to the activity which he is undertaking to qualify as a Competent Person as defined in the 2012 edition of the ‘Australasian Code for
Reporting of Exploration Results, Mineral Resources and Ore Reserves’. Mr Brown consents to the inclusion of this information in the form and context in which
it appears in this report.
This announcement is authorised for market release by Element 25 Limited’s Board of Directors.
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Reference: Element 25 Limited Reserve Statement lodged with ASX 19 May 2020.
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